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Ms. Nicole Moutoux
Remedial Project Manager
U.S. Environmental Protection Agency
Region lX
75 Hawthorne Street, Mail Code STD-8-2
San Francisco, CA 94105-3901

Mr. Rafat Abbasi
Remedial Project Manager
California Department of Toxic Substances Control
5769 Corporate Avenue
Cypress, CA 90630-470A

Mr. John Broderick
Remedial Project Manager
California Regional Water Quality Control Board
3737 Main Street, Suite 500
Riverside, CA 92501 -3339

Fellow Federal Facility Agreement (FFA) Representatives:

SUbJ: FEDERAL FACILITY AGREEMENT SCHEDULE EXTENTION REQUEST,
oPERABLE UN|T (OU)-3, SITE 16 CRASH CREW ptT NO.2, FORMER MARTNE
coRPs AtR STAT|ON (MCAS) EL TORO, CALIFORNTA

This letter requests a five-week extension for submittal of the Remedial
DesigniRemedial Action (RD/RA) Monitored Natural Attenuation (MNA) Work Plan for
OU-3, Site 16, Crash Crew Pit No. 2. No other primary Federal Facility Agreement
(FFA) deliverable schedules are changed or impacted by this request. This request for
extension is made pursuant to Section 9.2(g) of the FFA and was discussed at the Base
Realignment and Closure (BRAC) Cleanup Team (BCT) meeting on September 24,
2003.

This extended deliverable milestone date is due to the balance and timing of
available funding and program priorities during the fiscal year 2003 (FY03) which ended
September 30, 2003. With constrained funds and the uncertainty of awarding both the
Site 24 Volatile Organic Compound (VOC) Source Area RD/RA requirements and the
initial Site 16 monitored natural attenuation design documents, it was in the overall best
interest to the MCAS El Toro environmental program to first ensure the Site 24VOC
Source Area FFA requirements were secured prior to committing funds towards Site 16.
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The Navy was able to secure Site 24's FFA program requirements within the expected
budget. The continued natural attenuation documentation for Site 16 was awarded with
remaining FY03 funds and progress is underway.

Even though the draft RD/RA MNA Work Plan would be delivered on November 18,
2003, for agency 60-day review and comment, the Navy requests, as part of this
extension request, the agencies and Navy concur with the locations and screen
intervals of the proposed additional MNA groundwater wells presented in the draft work
plan prior to the draft submittal being finalized. The Navy remains on track to install the
additional Site 16 MNA groundwater wells in February 2004 so they can be incorporated
into the scheduled March 2OO4 round of the groundwater monitoring program.

ln order to keep the Site 16 RD/RA program on course, our team is determined to
work with the BCT on any of the details and concerns regarding the additional wells.

The primary deliverables with proposed new submittal dates are summ arized below.

* "Remedial Design" shall consist of an "lnspection and Maintenance Plan", "Long-Term
Monitoring Plan", "Contingency Plan", and "Land Use Control Remedial Design"

Thank you for your continued support in this program. Should you have questions or
need additional information, please contact Mr. Marc P. Smits, Remedial Project
Manager, at (619) 532-0793 or me at (619) 532-0784.

Sincerely, 
f,l

7 t4. &." \
F. ANDREW plSzXrtrr
Base Realignment and Closure
Environmental Coord inator
By direction of the Commander

2

Primary Deliverable Gurrent Due
Date

New Gompletion Date Time Extension

Draft RD/RA MNA Work
Plan

14 Oct 2003 18 Nov 2003 5 Weeks

Draft Remedial Desion* 23 Feb 2005 23 Feb 2005 No Chanoe
Draft Operating Properly
and Successfullv Report

2 1Jul 2005 21 Jul 2005 No Change



5090
Ser 06CC.AP\1348
October 2,2043

Copy to:
Commandant of the Marine CorPs
Attn: LCDR Tricia Samora, USN
2 Navy Annex, Room 3109
Washington, D. C. 20380-1775

Commander
Attn: AC/S Environ Mgt
Marine Corps Air Bases Miramar
P.O. Box 452001
San Diego, CA 92145-2441

Mr. Jim Kikta
Marine Corps BRAC Project Manager
MCAS El Toro
704A Trabuco Road
lrvine, CA 92618

Mr. Herb Levine
U.S. Environmental Protection Agency, Region lX
75 Havrrthorne Street, Mail Code STD-8-2
San Francisco, CA 94105-3901
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